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Disclaimer 
This report has been prepared by or on behalf of Northland Power Inc. for submission to the Ontario Ministry of the Environment as part 
of the Renewable Energy Approval process.  The content of this report is not intended for the use of, nor is it intended to be relied upon 
by, any other person.  Neither Northland Power Inc. nor any of its directors, officers, employees, agents or consultants has any liability 
whatsoever for any loss, damage or injury suffered by any third party arising out of, or in connection with, their use of this report. 
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1. Introduction  

1.1 Background 
Northland Power Solar McCann L.P. (hereinafter referred to as “Northland”) is proposing to develop 
a 10-megawatt (MW) solar photovoltaic Project, titled the McCann Solar Project (hereinafter referred 
to as the “Project”).  The Project will be located on approximately 40 hectares (ha) of land, located 
just south of Big Rideau Lake in the Township of Rideau Lakes, within the United Counties of Leeds 
and Grenville. 

The proposed Project will use solar photovoltaic technology to generate electricity.  The solar 
modules will be mounted on fixed steel supports and arranged in the form of seven arrays, each of 
1.6 MW AC.  Electricity generated by solar photovoltaic modules from each array will be converted 
from direct current (DC) to alternating current (AC) by an inverter, and subsequently stepped up from 
a medium voltage to 44 kV in order to connect to the nearby distribution line. The interconnection 
point will be on McCann Road, south of the Project location.  The Project will connect to a 
distribution line that Hydro One will extend approximately 800 m from its current location.   

Construction of the Project will commence once the REA has been obtained and a power purchase 
agreement is finalized with the Ontario Power Authority.  The construction period is estimated to be 
approximately 12 months in duration, with Project commissioning anticipated near the end of 2012.    

1.2 Objective and Scope 
The Construction Plan Report (hereinafter referred to as “the Report”) is required as a part of an 
application for all renewable energy projects that must submit a REA under Ontario Regulation 
(O. Reg.) 359/09 – Renewable Energy Approvals Under Part V.0.1 of the Act.  The report serves 
several purposes.  First, it details all anticipated activities during the Project construction phase so 
that all potential negative environmental effects may be identified.  Second, the report describes the 
actions that are anticipated to be taken to mitigate the negative environmental effects of the 
construction and installation of the facility.  Finally, the report functions as a communication tool for 
public, agency, municipal and Aboriginal consultation to convey to these groups the construction 
activities. A draft of the Construction Plan Report must be made public 60 days prior to the final 
public consultation meeting in accordance with Section 16 of O. Reg. 359/09 and provided to the 
Aboriginal communities more than 60 days prior to the final public consultation meeting. 

Section 2 of the report describes the Project development, construction and installation activities. 
The potential environmental effects and proposed mitigation measures to prevent/minimize those 
effects are presented in Sections 3 and 4, respectively.  Section 5 includes the environmental effects 
monitoring plan and Section 6 provides the references. 
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2. Project Construction Plan 

2.1 Construction Overview 
The site is west of Brockville, approximately 75 km north of Hwy 401 with access via McCann Road 
(municipal road) from the north. Appendix A provides the site layout  and refers to many of the site 
facilities and features discussed below. 

The construction process of the Project consists of four phases: 

 Phase 1 – Site Preparation 
 Phase 2 – Construction and Installation of Plant 
 Phase 3 – Testing and Commissioning 
 Phase 4 – Site Restoration. 

The site work is scheduled to start in late winter 2012 and will have an estimated 12-month 
construction period. It is anticipated that the operation of the Project (Project life) will be at least 
20 years. 

The timeline and duration of each of the main construction phases is provided in Table 2.1. 

Table 2.1  Project Timeline 
 

Activity Approximate Timeline (2012/2013) Duration 
(days) 

Installation of Site Access Components May 1, 2012 – May 1, 2013 365  

Safety and Security May 1, 2012 – May 1, 2013 365 
Temporary Facilities May 1, 2012 – May 1, 2013 365 
Site Preparation February 1 – June 1, 2012 120 
Foundation June 1 – Dec 1, 2012 180 
Structural Support June 15 – Dec 15, 2012 180 
Solar Modules July 1 – Jan 1, 2012 180 
Electrical Collection System June 1, 2012 – Feb 1, 2013 245 
Reseeding October 1 – October 30, 2012 30 

 

Information on the construction and installation activities is provided in the following sections. 

2.2 Construction Methodology 

2.2.1 Safety Management  
Safety is Northland’s primary objective with a Project goal to maintain a safe working environment 
that results in completion of the Project with zero fatalities, zero critical injuries and zero lost time 
injuries, while maintaining the safety of the public at all times. 

The Project will comply with all applicable Ontario Occupational Health and Safety Act 
requirements during the construction period.  A site-specific health and safety plan will be developed 
and a safety and compliance officer will be assigned to the Project to implement and strictly enforce 
the plan. 
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The Contractor is required to provide construction method statements and related Job Safety 
Assessments (JSA), available for review by the Owner’s Construction Manager, prior to 
commencement of work. 

2.2.2 Workforce 
The Project will employ a workforce recruited from within the local area to the greatest extent 
possible.  The workforce will include construction supervision, general and skilled labour, 
equipment operators, technicians for electrical systems and commissioning, plant installation and 
operation, security and general maintenance.  The construction workforce is estimated to be 
50 workers on average for the approximately 12- 

month construction period, with a peak of approximately 90 workers.   

Construction hours will normally be from 7:00 a.m. to 9:00 p.m., Monday through Friday, in 
accordance with local municipal by-laws.  Occasionally, when work may have to be continued after 
dusk or on the weekends, the Project will follow the local municipal requirements and minimize 
impacts to the local community.  

2.2.3 Site Access  
The proposed site is about 75 km north of Hwy 401 and can be accessed via a municipal road 
(McCann Road) from the south.   

2.2.4 Construction Equipment 
Table 2.1 summarizes the construction equipment that is typically required for this type of site work. 

 

Table 2.2  Construction Equipment 
   

 
 

Equipment 

Power 
& 

Weight 

 
 

Usage 

 
 

Quantity 
Track-Type Tractor 
(D8) 

179 kW 
37.6 T 

Land Clearing and Grubbing; Spreading 
granular material for access road 

2 

Wheel Tractor-
Scraper (615C) 

198 kW 
25.6 T 

Excavating and moving topsoil 1 

Hydraulic 
Excavator (325B) 

125 kW 
25.9 T 

Excavating topsoil and placing backfill 1-2 

Backhoe Loader 
(446B) 

82 kW 
8.9 T 

Excavating topsoil and placing backfill 1 

Wheel Loader 
(966F) 

164 kW 
 

Moving soil and granular material 1 

Dump Truck 
(D25D) 

194 kW 
19.5 T 

Transport and placement of granular for 
access road. 

2-4 

Motor Grader 
(14H) 

160 kW 
18.8 T 

Grading of access road during 
construction (as necessary) 

1 

Drum Vibratory 
Compactor 
(CS-563C) 

108 kW 
10.9 T 

Granular compaction for access road 1-2 

Crawler Crane 
(LS-118) 

267 kW 
48.9 T 

Pile driving 1 
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Equipment 

Power 
& 

Weight 

 
 

Usage 

 
 

Quantity 
Pile Driving 
Equipment (B-
6505 HD) 

300 kJ 
19.5 T 
 

Mounted on the crawler crane, used for 
driving piles 

4 

Rough Terrain 
Crane (RT500C) 

90 kW 
23.4 T 

Unloading, moving material, 
equipment, and plant 

1 

Telescopic 
Handler (TH83) 

81 kW 
10.0 T 

Unloading, moving material, 
equipment, and plant 

1-2 

Concrete Transit 
Mixers (6 m3) 

12.7l 
450 hp 

Transportation and placement of 
concrete mix for foundations 

1-4 

Pick-up Trucks 
(F150 Super Crew) 

V8 5.7l General transportation of small 
equipment, materials, and personnel 

5 

Diesel Generators, 
Air Compressors 

175 kW Power supply for electrical equipment 
(hand tools, etc) 

3 

Hand Tools - 
drills, wrenches, 
concrete vibrators, 
welding machines, 
saws, etc (as 
necessary) 

 General construction and assembly 
activities 

15+ 

2.2.5 Security Gate, Fencing and Lighting 
The site will be gated and fenced, with additional security measures installed as required by 
Northland.  The fence design includes a chain-link fence, about 2.0 m high, including barbed wire 
on top of the fence.  Inner fencing will be erected around the substation area, and the site will be 
under continual surveillance by the supervising construction staff. In addition, 24-hr on-site security 
may be utilized.  

For security and maintenance purposes, task-specific lights will be installed on the Project location 
during construction.  A set of lights will be installed near the entrance to the facility. Additional 
motion sensor security lighting may be installed.    

2.2.6 Fire Control Plan 
The Project is not likely to be a source of fire, or a contributor to spreading an existing fire. However, 
there is some rare potential fire hazard due to electrical faults at the PV modules and ancillary 
equipment.  The contractor will prepare a fire control plan for the construction activities. It will 
include establishing procedures for specific types of likely fires, training staff accordingly, and 
keeping fire protection equipment on site.  

2.2.7 Drainage 
Based on site visits and preliminary assessments, the existing drainage system appears to be adequate 
for the Project.  The leased land does not have any pre-existing tile drains and the majority of the 
Project location slopes drains into two watercourses. Two tributaries of the Tributary of Big Rideau 
Lake drain either side of the Project location. The tributary to the west originates in the scrublands 
located approximately 300 m west of the Project boundary. It flows in a northeasterly direction for 
approximately 1.1 km before draining into Big Rideau Lake approximately 200 m north of the Project 
site.  The watercourse runs through the Project location for approximately 400 m. A drainage 
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tributary of the Tributary of Big Rideau Lake originates on the Project location and flowing for 
approximately 500 m before draining into the an additional tributary of the Tributary of Big Rideau 
Lake.  The tributary runs on the Project location for approximately 200 m. These two tributaries will 
remain to aid in the drainage of the site.  

2.2.8 Landscaping and Vegetation  
The construction contractor will determine whether any alterations to the existing landscape are 
required for construction purposes.  If required, a grading plan will be produced. 

The Project does not propose any major alteration to the existing landscape for construction 
purposes.  After installation of modules, the entire Project area, with the exception of roads and 
drains, will be covered with a suitable, locally grown, low maintenance vegetation.  This will aid in 
the prevention of soil erosion and the invasion of non-native plant species as well as present a 
natural appearance.  Any temporary access roads built for construction purposes will be cleared, 
tilled, levelled and covered with vegetation. 

2.2.9 Power and Communication 
During construction, electrical power will be provided by portable generators for small equipment 
and hand tools. For temporary and permanent use, Northland will also obtain an electrical power 
supply feed and communication line from the local utilities.. 

In addition, a teleprotection antenna tower will be installed on the Project location as is required by 
Hydro One Networks Inc (HONI).  Design of the towers is being completed in consultation with 
HONI and the construction contractor.  The tower will be located adjacent to the main transformer 
substation.  Towers will be constructed on either a wooden pole or steel lattice structure, placed on a 
concrete foundation.  Depending on the local topography, tower height will range from 9 to 40 m 
tall, with most towers typically around 15 m tall.  At the present time, it is not anticipated that the 
structures will be lit.  

2.2.10 Water Usage 
In order to meet the water demand during construction, the contractor will be required to provide a 
temporary water storage facility and to supply water by truck.  The water will be used for 
construction and dust control purposes. 

2.2.11 Housekeeping 
It is the contractor’s responsibility to maintain proper housekeeping and to keep the Project location 
orderly in order to prevent unnecessary safety and fire hazards.  It is important to Northland to keep 
a tidy work site and to respect the Project’s neighbours in this regard. 

Typical construction waste, such as broken PV modules, electrical wires, wood, and miscellaneous 
packaging materials, will be managed in accordance with local, provincial, and federal regulations 
during construction. Recyclable waste will be transported to the closest recycling centre at the 
expense of the Contractor. 

2.3 Construction Phases 

2.3.1 Phase 1 - Site Preparation 
Site preparation refers to all necessary activities prior to the construction of foundations, substation, 
and installation of the PV modules. It includes surveying/staking, site clearing and grubbing, 
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construction of access roads and drainage systems, installation of security gate and fencing, and 
construction of a staging area. 

2.3.1.1 Site Survey and Staking 
A registered Ontario land surveyor will provide a site survey, and will stake the exact location of the 
site perimeter for fencing, access road layout, and all foundations and substation. 

2.3.1.2 Site Clearing and Grading 
The proposed leased land has some hedgerows and several scattered trees. Some of the trees will be 
cleared in order to install PV modules and avoid shading or blocking the sun on the PV panels.   

Site grading will occur for the construction of the access road, solar panel areas, temporary facilities, 
staging area, substation and inverter foundations, and trenches for electrical cabling and 
instrumentation control.  Grading involves the excavation and on-site stockpiling of topsoil at 
designated areas determined in consultation with the landowner and not within 30 m of a water 
body. Topsoil will remain on site and will be used for site restoration following completion of 
construction activities. During temporary stockpiling, topsoil will be protected to minimize soil 
erosion due to wind and rain. Erosion and sedimentation control measures will be installed as 
necessary to minimize erosion and sedimentation. 

2.3.1.3     Access Roads and Internal Road System 
The construction of a new access road, approximately 600 m long, will be necessary to support 
construction activities and will provide access to the site during the operation phase of the Project.  
The proposed 5 m wide access road will be constructed with a granular ‘B’ base and a finished 
surface of granular ‘A’ material, or other similar materials, sourced from a local aggregate quarry. 
Geo-grid and geotextile fabric will be used where necessary.  The minimum thickness of the access 
road granular base and top course material will be 300 mm. The road will be constructed with 
ditches, swales and culverts, where necessary, for proper storm water run-off, site drainage and to 
minimize road and soil erosion. The topsoil and subsoil will be removed prior to the placement of 
the granular base.  The use of gravel will maintain permeability to avoid impacts on storm water flow 
and will minimize dust generation to reduce water use for dust control during construction. Design 
of roads, culverts, swales, and ditches will be in accordance with OPSS regulations and local 
municipal engineering guidelines. Ditches and culverts will be constructed, as necessary, to maintain 
existing site drainage conditions. 

In addition to the main access road, a number of smaller access roads will be constructed within the 
Project boundaries.  These will be approximately 5 m wide and will be designed as previously 
described.  It is our intention to minimize any impact to the environment and to the land.   

Erosion and sedimentation control measures will be installed as necessary to minimize erosion and 
sedimentation. 

2.3.1.4 Temporary Facilities  
Part of the work site will be used as a construction staging area, which will require clearing, grading, 
removal of topsoil, placement of granular material, compaction, and security fencing, prior to use.  
The staging area will include construction offices, washrooms, first aid station, parking, construction 
equipment, material and plant storage/laydown area, and an unloading/loading area.  Modular 
trailers will be used for the construction offices, washrooms and first aid station.  Washrooms 
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(portable toilets) will be maintained daily during construction. Following Substantial Completion 
(Project in service), the temporary facilities will be removed from site, followed by removal of 
granular material, topsoil backfill, and site revegetation. 

2.3.2 Phase 2 - Construction and Installation of Plant 

2.3.2.1 Foundations 
Foundation construction for electrical equipment, substation, and oil containment basin comprises 
excavation and removal of in-situ material, placement of granular material, formwork, reinforcing 
steel, grounding, and placement of concrete. PV modules will be securely mounted on a lattice type 
structure supported by either a driven pile foundation, helical pile, micro-pile, ground screw and/or 
CIDH (Cast-In-Drilled-Hole ) Pile depending on the soil conditions within the site.  These 
underground support structures will be driven to a design depth below the frost line, capable of 
supporting the structure.  

 Ready-mix concrete will be delivered by transit mixer truck from a local supplier. 

2.3.2.2  Trenches for Cable and Instrumentation Control 
Trenches will be excavated for electrical cabling (including DC cables from the modules to the 
inverter and AC cables from the inverter to the transformer). Trenches will have a sand base layer 
below and above the cabling, and will be backfilled with excavated, or suitable imported material.  
The layout of the trenches will be such that it will have minimum impact on the existing drainage.  
Trenches will typically be 1 m deep by 0.5 m wide and will be excavated by using a ‘ditch-witch’ 
plough, or similar equipment.  Where trenching is not possible due to encountered rock or other 
reasons, above ground cable-trays or cable mounding techniques may be used.  Where necessary, 
conduits, as approved by the electrical safety code, of suitable diameter will be provided to cross 
underneath access roads. 

2.3.2.3 Structural Support 
The structural support for the system will comprise a steel and/or aluminum lattice structure 
supported by a pile foundation.  This lattice structure will be assembled on site, and mounted on the 
piles.  Modules will then be mounted on the structural support system. Lifting will be done by a 
small crane.  

2.3.2.4 Solar Modules 
PV modules, weighing approximately 23 kg each, will be mounted on the supporting structure by PV 
installers.  

2.3.2.5 Substation 
The substation will be located as depicted in Fig. 2.1. Construction will include excavation of 
topsoil, installation of ground grid, foundation construction, covering of surface area with crushed 
stone, and installation of electrical equipment and teleprotection tower. Switchgear and protection 
and control equipment will be housed in a weatherproof "E-House" building, which is bolted to a 
concrete foundation. Any outdoor electrical cabinets, such as the transformer control cabinet, will be 
weatherproof. The substation area will be fenced and appropriately signed for safety and security 
purposes. 
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2.3.2.6 Electrical System 
PV modules are proposed to be arranged in seven arrays, with two 800kW inverters at the center of 
each array. The nameplate capacity of each module in an array will be approximately 280 W. There 
will be sufficient modules for each inverter to optimize inverter loading and meet a 1.2 DC-to-AC 
conversion ratio. 

Modules will be strung together in strings, which will be brought to combiner boxes. From each 
combiner box, a single run of DC conductor will be brought to an inverter. The Project will have 
seven inverter stations that include two 800-kW inverters each. These inverters will convert the DC 
power collected into AC power, and this will be stepped up by transformers adjacent to the inverters 
to a planned intermediate voltage of 27.6 kV. Conductors at this intermediate voltage will run 
underground to the Project substation, where one main transformer will step power up to the local 
distribution voltage of 44 kV. Power will then be run overhead to the nearest Hydro One owned 
distribution line and switched onto the Hydro One distribution network. 

Power collection will be primarily by underground cabling. Buried cables will include ground cover 
as required by the Ontario Electrical Safety Code. Buried cables will be laid in a trench with a layer 
of sand above and below, and the trench will then be filled in with the original local material or 
imported material. There will also be a caution tape buried in the trench halfway between the 
ground and the buried cables. After filling, the trenches will be graded.  Additional drainage may be 
installed to restore the natural drainage prior to the Project development and will have minimum 
impact to the local flora and fauna.  Where trenching is not possible due to encountered rock or 
other reasons, above ground cable-trays or cable mounding techniques may be used. 

There will be a need to construct an overhead distribution line to transmit power from the Project 
substation to the local distribution network. Northland is working with Hydro One, the operator of 
the distribution system in the area, to construct a new distribution line between the Project substation 
and the “point of interconnection” on the nearest Hydro One owned distribution line. The 
interconnection point will be on McCann Road, south of the Project location. Hydro One is 
anticipated to complete all the necessary approvals to build, operate and maintain the line for 
Northland.  

2.3.3 Phase 3 – Testing and Commissioning 
Testing and commissioning will be performed on the installation prior to start up and connection to 
the power grid. Solar modules, inverters, collection system, and substation will be checked for 
system continuity, reliability, and performance standards. If problems or issues are identified, 
modifications will be made prior to start up.   

2.3.4 Phase 4 – Site Restoration 
Site restoration will be applicable for the entire Project location. The main objective will be to re-
instate the area to the original pre-construction condition, such as the ecosystem, vegetation, and  
drainage. All construction material, equipment, temporary facilities, and waste will be removed from 
the site. Topsoil will be backfilled where required, including landscaping to achieve proper drainage. 
Re-vegetation will include planting of native plants and hydro-seeding where required.  
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3.  Environmental Effects 

This section describes the potential negative environmental effects that could occur during the 
construction and installation activities associated with the Project. All construction and installation 
activities are expected to occur at the Project location; however, potential environmental effects are 
considered within 300 m of the Project location. Information on the existing baseline conditions of 
the natural heritage and water body features can be found in the following documents: 

 Natural Heritage Records Review Report (Hatch Ltd., 2010a) 

 Natural Heritage Site Investigation Report (Hatch Ltd., 2010b) 

 Water Body Records Review Report (Hatch Ltd., 2010c) 

 Water Body Site Investigation Report (Hatch Ltd., 2010d). 

Potential environmental effects are addressed by resource below. 

3.1 Soils 
A number of construction activities could potentially result in negative effects on soil quality and loss 
of soils due to erosion.  These activities include soil stripping, vegetation removal, site grading, 
addition of fill for temporary or permanent access roads, stockpiling of materials, heavy equipment 
use and accidental spills.   

Stockpiling of excavated materials may result in the development of anaerobic conditions or mixing 
of topsoils and subsoils (if present), which could negatively affect the soil’s productivity. 

The use of gravel or granular materials as a base for access roads could result in the mixing of these 
materials with underlying soils, potentially impacting soil structure and/or texture, infiltration of 
surface water and vegetation growth. 

Excessive soil compaction can result in inhibited vegetation growth by impeding root penetration 
within the soil, reducing aeration, and altering moisture intake (i.e., decreased infiltration due to 
decreased pore space within the soil structure) (DeJong-Hughes et. al., 2001).  Decreased water 
infiltration into the soil could also potentially result in an increase in surface runoff which could 
increase soil erosion. 

Surficial soils will also be disturbed throughout the construction sites due to topsoil and subsoil 
stripping, grading and use of heavy machinery.  These activities have the potential to increase soil 
erosion due to exposure of bare soil (not protected by vegetation) to the effects of stormwater or 
wind. In addition, any changes in surface runoff from the Project location resulting in higher rates of 
runoff or more concentrated flow paths could potentially result in increased soil erosion on or off 
site.  

Potential adverse effects on soils due to accidental spills are discussed in Section 3.16.  

These effects will result in some minor impacts to soil quality and loss of soils from the Project 
location.  This could potentially affect the quality of the remaining soil and in particular, its ability to 
support vegetation growth.   Loss of soils due to erosion and sedimentation could also potentially 
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affect other environmental components (e.g., surface water quality, aquatic habitat and biota). 
Mitigation measures to address these impacts are described in Section 4.1. 

3.2 Groundwater 
Excavations for transformer pads and potentially solar module footings (depending on the type of 
footing and the installation method) could encroach upon the groundwater table.  These activities 
have the potential to cause seepage into the excavations and pumping may be necessary to keep the 
area dry during the construction period.  If significant amounts of pumping are required, it could 
potentially result in lowering of the local groundwater table around the excavation.  However, due to 
the small size of the excavations and the limited time they will be open (<2 weeks), significant 
impacts on the groundwater table are not anticipated.   

Groundwater quality could also be impaired as a result of contamination from accidental spills 
during construction (see Section 3.16). 

3.3 Surface Water Quality 
Surface water quality of the watercourses (e.g., tributaries of the Tributary of Big Rideau Lake) located 
on and within 300 m of the Project location could potentially be impaired during construction by 
increased turbidity resulting from:  

 erosion/sedimentation of excavated or exposed soils  

 erosion caused by increased runoff from impervious or less pervious areas (e.g., concrete slabs, 
access roads), or 

 deposition of fugitive dust. 

These effects are temporary in nature and will result in only short term minor impacts to the 
waterbodies in the vicinity of the Project location.  Mitigation measures to address these impacts are 
described in Section 4.3. 

Potential adverse effects to surface water quality as a result of accidental spills are discussed in 
Section 3.16. 

3.4 Aquatic Habitat and Biota 
Installation of solar modules will not have any direct adverse effects on aquatic habitat and/or biota, 
since no construction of solar modules will occur within 30 m of the average annual high water mark 
of any of the watercourses or the seepage area on or adjacent to the site. 

However, adverse effects on aquatic habitat and biota in the watercourses (e.g., tributaries of the 
Tributary of Big Rideau Lake) could occur due to construction activities. These activities could 
potentially result in adverse effects due to the erosion and sedimentation on the Project site which 
could then lead to sediment in the watercourse. 

In addition, negative effects to aquatic habitat and/or biota could potentially occur as a result of 
changes in surface water quality (see Section 3.3) and/or sedimentation due to wind or water erosion 
of adjacent soils.  Increased turbidity could affect biota (e.g., clogging of gills, alterations in 
behaviour, smothering of incubating eggs).  Sedimentation within waterbodies could also adversely 
affect aquatic habitat by infilling of interstitial spaces in areas with rocky substrates.   
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Mitigation measures to address these potential adverse effects are described in Section 4.4.   

Aquatic biota could also be negatively affected by accidental spills during construction (see 
Section 3.16). 

3.5 Vegetation 
There will be some minor removal of natural vegetation required for the Project associated with the 
hedgerow crossing the Project location, and woodlands and small non-Provincially significant 
wetland pockets on the Project location.  This represents a minor loss of natural vegetation from the 
vicinity of the Project location. 

Vegetation communities in the vicinity of the Project location may also be impacted by dust 
deposition on leaf surfaces, resulting in minor impairment of growth. These effects are temporary in 
nature and will result in only short term minor impacts to vegetation communities adjacent to the 
Project location.  Mitigation measures to address these impacts are described in Section 4.5. 

Vegetation could also be damaged as a result of accidental spills, which are addressed in 
Section 3.16.   

3.6 Wildlife 
Impacts to wildlife could occur as a result of loss of habitat, disturbance from construction activities, 
or incidental mortality as a result of collision with construction vehicles. 

There will be some minor loss of habitat on agricultural lands, and within the woodland and 
hedgerows associated with the construction of the Project, but the majority of the site will remain 
suitable for use by wildlife species that would have been present on the agricultural fields prior to 
construction.  Removal from the woodlands will have a negligible effect on the availability of this 
habitat type within the region, or on the woodland form and function itself.  Further, the hedgerow 
areas are small and its loss will represent a negligible loss of habitat from the area. 

The presence of the construction workforce and operation of construction machinery on site will 
result in avoidance of the Project location by species intolerant of these types of disturbances.  Given 
the existing disturbance present in the area from the existing agricultural operations, nearby major 
arterial road, and residential areas, it is not anticipated that there will be a significant avoidance of 
the area. 

The movement of construction machinery across the site has the potential to result in the incidental 
take of wildlife species as a result of collisions with moving vehicles.  Machinery operating on site 
will be travelling at low speeds, and therefore the potential for incidental take is considered low, and 
likely restricted to species of small mammals and reptiles/amphibians that may be unable to rapidly 
move away from oncoming machinery.   

These effects are temporary in nature and will result in only short-term minor impacts to wildlife 
communities on and in the vicinity of the Project location.  Mitigation measures to address these 
impacts are described in Section 4.6. 

3.7 Air Quality and Noise 
Dust may become airborne from vehicular traffic, heavy machinery use, and soil moving activities.  
Dust in the air can have a range of effects including, but not limited to the following: 
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 impacts on human health as a result of irritation to lungs, eyes, etc, which could impact 
construction workers or nearby residents 

 impacts on surface water quality and aquatic habitat if the dust is deposited into waterbodies 

 impacts on vegetation if heavy dust loads build up on photosynthetic surfaces, thereby resulting 
in mortality of the plants. 

In addition to impacts from dust, a variety of construction, haulage and personnel vehicles, as well as 
portable generators, will be used on site during the construction period.  The use of this equipment 
will result in exhaust emissions containing, among other emissions, carbon monoxide, nitrogen 
oxides and sulphur oxides.  Operation of this equipment will result in some minor decrease in air 
quality in the immediate vicinity of operating equipment.  This effect, however, will be temporary in 
nature and emissions would be expected to dissipate following the equipment being shutdown or its 
movement out of the affected area.   

Construction and installation activities have the potential to result in increased noise levels on and 
within the vicinity of the Project location.  Noise emanating from the Project location could disturb 
both the local sensitive receptors in the vicinity of the Project location (e.g., nearby residences) and 
local wildlife populations. 

Both of these effects are temporary in nature and will result in only short term minor impacts on local 
air quality and noise levels.  Mitigation measures to address these impacts are described in 
Section 4.7. 

3.8 Traffic 
Increased traffic volumes and equipment delivery to the Project location and temporary disruption 
along routes utilized by construction vehicles may result in occasional delays to local community 
traffic flow during the construction period. This potential negative effect is most likely to affect the 
local area road users in the vicinity of the Project location, as opposed to resulting in an 
inconvenience to a wider, regional area.  Mitigation measures to address these impacts are described 
in Section 4.8. 

3.9 Municipal Roadways 
The use of municipal roadways by construction vehicle traffic may result in some minor damage to 
roadways during the construction of the Project, given their proximity to the Project location. 
Construction vehicles would potentially cause the most damage to roads which are highly travelled 
by construction traffic, especially in the vicinity of the construction vehicle entrance.  Mitigation 
measures to address these impacts are described in Section 4.9. 

3.10 Public and Construction Site Safety 
Construction of the proposed development poses potential public and construction site safety 
concerns in the vicinity of the Project location. Potential impacts include injury from construction 
equipment or activities. Mitigation measures to address these impacts are described in Section 4.10. 

3.11 Waste Management  
Construction activities will likely result in the generation of recyclable material, as well as 
construction and sanitary waste. Generation of such material will occur within the Project location, 
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and wastes and recyclables will be transported to the nearest approved facility for disposal or 
recycling.  Mitigation measures to address these impacts are described in Section 4.11. 

3.12 Land Use 
Lands within the Project location will be removed from agricultural production upon Project 
construction. However, the agricultural land use may be restored following Project 
decommissioning.  This potential negative effect is therefore considered to be negligible given its 
reversibility.  

3.13 Protected Properties  
No protected properties, as defined in Section 19(1) of O. Reg. 359/09, exist in the vicinity of the 
Project location. Therefore, no adverse effects on protected properties will occur.  

3.14 Built Heritage and Cultural Heritage Landscapes 
Upon completion of the Ministry of Tourism and Culture (MTC) – Check Sheet for Environmental 
Assessments: Screening for Impacts to Built Heritage and Cultural Heritage Landscapes, it has been 
determined that no Heritage Impact Assessment for the Project would be required as no negative 
effect to built heritage and cultural heritage landscapes is anticipated.  

3.15 Archaeological Resources  
A Stage 1 and 2 Archaeological Assessment was conducted for the Project location.  Four find spots 
were discovered during the course of the Stage 2 Archaeological Assessment. Of these, only one was 
designated as potentially provincially significant. Through consultation with the Ministry of Tourism 
and Culture it was determined that a setback from the identified resources of 20 m will ensure the 
protection of these resource. Further, following a standard archaeological assessment there remains a 
potential to uncover deeply buried heritage or archaeological resources (including human burial 
sites) which would not have previously been identified. In this instance, the MTC has specified 
mitigation that must be undertaken in the event of discovery of human remains or other 
archaeologically or culturally significant material.  These mitigation measures are discussed in 
Section 4.12. 

3.16 Spills 
Spills of petroleum hydrocarbon materials from vehicles/equipment operating on site, such as fuel or 
hydraulic oils, or spills of concrete materials from concrete trucks, could occur during the 
construction process.  Spills may occur as a result of leakage from vehicles/equipment due to 
malfunction, leakage from storage areas (if such materials are stored on site) as a result of weakness 
in the storage equipment, improper handling techniques, and/or improper refuelling techniques. 
Spills of these materials could result in the following negative effects: 

 contamination of soils, surface water, and groundwater with materials inhospitable to the 
promotion of biological life 

 uptake/ingestion by, or coating of, vegetation species or terrestrial and aquatic biota resulting in 
senescence or individual mortality. 

The extent of these effects is highly dependent on the magnitude and location of the spills (i.e., larger 
spills or those in proximity to sensitive areas are anticipated to potentially have greater effects).  The 
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effectiveness of the spill response has a strong bearing on the scale of potential impact.  Spill 
response measures are discussed in Section 4.13. 

4. Proposed Mitigation Measures 

The following sections detail the proposed mitigation measures to prevent or minimize the potential 
negative environmental effects discussed in Section 3. Three types of mitigation measures were 
included and documented where applicable: 

 modifying the types of construction activities 

 installing treatment technologies (e.g. erosion and sedimentation control measures) 

 changing the schedule. 

4.1 Soils 
As identified in Section 3.1, soils on and in the vicinity of the Project location may be negatively 
affected as a result of construction and installation activities.  Negative effects were documented with 
respect to soil displacement, soil quality and sedimentation/erosion processes.  Mitigation measures 
are identified below in consideration of these areas. 

In order to assess if excessive soil compaction has occurred, at the completion of construction 
activities, disturbed areas will be visually monitored for evidence of rutting or flattened areas beneath 
stockpiles. Restoration efforts (e.g., discing or other soil loosening methods) will be undertaken as 
required to prevent significant long-term impacts due to excessive amounts of compaction. 

In order to prevent mixing of topsoil and subsoils (if encountered), these materials will be stored 
separately, where excavation is required.  The depth of topsoil stockpiles is to be limited to the 
greatest extent possible, with depths preferably restricted to <1 m.  Stockpiling to depths >1 m may 
result in adverse effects on the health of the soils at the base of the stockpile by promoting the 
generation of anaerobic conditions (Harris and Birch, 1989; cited in Strohmayer, 1999). 

Following the stripping of the topsoil and prior to the deposition of the gravel base along access road 
areas, a layer of geotextile fabric may be placed over the entire area to prevent mixing of gravel with 
the underlying native soils.  

Preventing erosion from occurring will be the primary goal of an erosion and sedimentation control 
plan, to be prepared by the construction contractor.  The main mitigation measures that will form the 
basis for the sediment and erosion control plan will include 

 erosion and sediment control measures to be placed throughout the Project location, as required, 
to minimize the potential for erosion and sedimentation.  This will include, at minimum, silt 
fencing installed around the Project work areas where there is potential for off-site sediment 
transport, and in the vicinity of drainage features on and adjacent to the Project location.  All 
erosion and sediment control measures are to be installed and maintained in accordance with 
Ontario Provincial Standards Specification (OPSS) 577. 

 all necessary erosion and sediment control measures must be in place prior to the start of any 
earthworks, and are to remain in place until areas disturbed during construction have been 
stabilized.   
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 an adequate supply of erosion (e.g., geotextiles, revegetation materials) and sedimentation (e.g., 
silt fences) control devices is to be provided on site to control erosion and sedimentation and 
respond to unexpected events. 

 the size of the disturbed areas at the construction site is to be minimized.  The extent of the work 
area is to be demarcated on the site to ensure that the contractor does not work beyond these 
bounds.  

 phase construction to minimize the time that soils are exposed.   

 Re-vegetate/stabilize slopes as soon as possible after exposure.   

 erosion and sedimentation control measures (e.g. silt fence barriers, flow dissipaters, rock flow 
check dams etc) will be installed and maintained as required in accordance with OPSS. 

 sediment control measures will be used during any dewatering of open excavations, should they 
be required. 

 stockpiles will have appropriate barrier/covers to prevent wind and water erosion, as necessary. 

With the implementation of the proposed mitigation measures as outlined above, it is anticipated that 
soil erosion on the construction site will be minor, temporary and localized.  

4.2 Groundwater 
As discussed in Section 3.2, groundwater pumping from open excavations could potentially result in 
lowering of the local groundwater table in the vicinity.  Should dewatering be required, all 
groundwater will be pumped out of the excavated area, treated, if required to meet MOE water 
quality discharge criteria, and discharged toward the vegetated 30-m buffer area surrounding the 
watercourses.  The duration of groundwater pumping will be limited to the extent possible to avoid 
significant changes in the groundwater table. If groundwater seepage into excavations is extensive, 
other mitigation measures may be installed to prevent seepage from entering the excavations in order 
to avoid/minimize pumping requirements.  Therefore, if pumping is required, it may result in 
short-term localized lowering of the groundwater table, but significant changes are not anticipated to 
occur. 

Rehabilitation of significant areas of soil compaction following construction (as discussed in 
Section 4.1) will ensure that soil compaction around the site is limited with no significant adverse 
effects on water infiltration, and hence groundwater recharge, anticipated to occur.   

Section 4.13 details the mitigation to prevent or minimize the potential adverse effects of accidental 
spills during construction. 

4.3 Surface Water Quality 
Mitigation measures identified with respect to other resources will be effective at preventing impacts 
to surface water quality: 

 mitigation for contamination from accidental spills (see Section 4.13) 

 mitigation for erosion/sedimentation is addressed in Soils (see Section 4.1) 

 mitigation for fugitive dust deposition is addressed in Air Quality (see Section 4.7). 
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As a result of the use of effective mitigation measures, it is anticipated that there will be no resulting 
adverse effect on surface water quality.   

4.4 Aquatic Habitat/Biota 
Aquatic biota (e.g., fish and benthic invertebrates) and their habitat (e.g., tributaries of the Tributary 
of Big Rideau Lake) will not be directly affected by solar module, inverter and transformer 
installation, since none of these will occur within 30 m of the average annual high water mark of the 
watercourse.  

However, indirect effects on aquatic biota and habitat due to changes in surface water runoff and 
quality could also occur.  Mitigation measures to prevent/minimize adverse effects are discussed in 
the following sections.  Additional detail on the mitigation measures to prevent/minimize adverse 
effects on surface water quality in the tributaries during construction can be found in the 
Waterbodies Environmental Impact Study (Hatch Ltd, 2010e). 

4.4.1 Indirect Effects 
Aquatic biota and habitat could potentially be indirectly affected if changes in surface water runoff, 
surface water quality and groundwater quality or quantity were to occur as a result of the 
construction phase of the Project.  However, the mitigation proposed previously is anticipated to be 
effective in preventing/minimizing negative effects associated with these other biophysical 
components of the environment, such that there are no adverse effects on aquatic biota and habitat 
within the tributaries on and adjacent to the site.  Given this, no specific mitigation measures, other 
than those noted in the above-mentioned sections, are required to prevent adverse effects to aquatic 
biota and habitat. 

4.5 Vegetation 
As was identified in Section 3.5, vegetation communities may be impacted by clearing of the 
hedgerows and the woodland, accidental spills or movement of dust off site.  Mitigation measures 
with respect to potential impacts of accidental spills on vegetation communities are addressed in 
Section 4.13.  In addition, mitigation measures with respect to the movement of dust from the Project 
location are described in Section 4.7.  As a result of the effective use of the mitigation measures 
identified in these sections, potential impacts to vegetation communities are expected to be fully 
mitigated, and there is no resulting effect. 

It is not possible to mitigate the impacts of clearing from hedgerows, wetlands or woodlands.  In 
order to minimize potential losses from surrounding vegetation communities, areas where clearing is 
required will be well marked, and workers will be instructed not to enter areas of natural vegetation.  
In addition, cleared and grubbed materials will be piled away from the surrounding woodlands, and 
trees will be felled into cleared areas.   

There will be no vegetation loss from the Provincially Significant Wetland as this feature is located 
off of the Project location and protected by a minimum 10 m buffer from the Project location.   

4.6 Wildlife 
As described in Section 3.6, wildlife populations could be impacted by loss of habitat, disturbance 
due to construction activities, and incidental take. 
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In order to minimize the potential for habitat loss, work areas will be demarcated in order to ensure 
that the contractor does not work beyond those bounds.  Vegetation ground cover to be used on the 
Project location will be selected in consideration of promotion of wildlife features. 

In order to minimize potential for disturbance or incidental take of wildlife,  major construction 
activities (clearing, earth-moving, etc.) will be timed outside of the breeding bird period (generally 
May through July), wherever possible.  If this is not possible, a trained avian biologist will inspect the 
proposed work area, plus an additional 100 m around the area, for nesting birds prior to any work 
being done to delineate workable areas (i.e., avoiding nests or other sensitive breeding habitat until 
area is abandoned for wildlife breeding).  If an active nest of a species covered under the federal 
Migratory Birds Convention Act (MBCA) or the provincial Fish and Wildlife Conservation Act 
(FWCA) is located within a proposed work area, a mitigation plan (which may include the 
establishment of buffers around the active nests) will be developed to prevent impacts on birds or 
their active nests, and submitted to Environment Canada (EC) (for MBCA species) or Ontario Ministry 
of Natural Resources (MNR) (for FWCA species) for review prior to implementation. 

In spite of the mitigation measures identified above, it is anticipated that there will be some 
disturbance of wildlife populations on and in the vicinity of the Project location during construction, 
however these effects are minor, temporary, and reversible.  In addition, it is possible that there may 
be an incidental take of a species of wildlife during the construction; however species observed on 
the Project location are generally common to the regional area and loss of one or a few individuals 
will have a negligible effect on population size at the local and regional levels.  In order to minimize 
the potential for incidental take of wildlife, speeds on access roads of the Project location will be 
restricted.  Further, the construction workforce will be made aware of the potential for wildlife 
occurring on the Project location, and the characteristics and behaviour of species of conservation 
concern will be identified to the workforce to make them aware of their potential presence.  The 
construction workforce will be advised that measures should be taken to avoid wildlife wherever 
possible.  Daily visual searches of the Project location and equipment will be completed for wildlife 
species prior to start of work. 

4.7 Air Quality and Noise 
The use of standard construction best management practices and mitigation measures, such as those 
identified in “Best Practices for the Reduction of Air Emissions from Construction and Demolition 
Activities” (Cheminfo Services Inc., 2005), will be used.  These mitigation measures are to include, as 
required: 

 use of dust suppression (i.e., water) on exposed areas including access roads, stockpiles and 
work/laydown areas as necessary 

 hard surfacing (addition of coarse rock) of access roads or other high-traffic work areas 

 phased construction, where possible, to limit the amount of time soils are exposed 

 avoid earth-moving works during excessively windy weather.  Stockpiles to be worked (e.g., 
loaded/unloaded) from the downwind side to minimize wind erosion 
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 stockpiles and other disturbed areas to be stabilized as necessary (e.g., taped, mulched, graded, 
revegetated or watered to create a hard surface crust) to reduce/prevent erosion and escape of 
fugitive dust 

 dust curtain to be used on loaded dump trucks delivering materials from off site  

 workers to utilize appropriate personal protective equipment (e.g., masks, safety goggles) as 
necessary. 

The use of these mitigation measures would be expected to mitigate most effects of dust on local air 
quality, with any impacts expected to be temporary in nature. 

Construction and installation activities that produce a large amount of noise will be limited to 
daylight hours.  Vehicles will also be regularly checked for properly working mufflers or other noise 
reducing equipment., and all construction equipment will meet MOE emission standards (NPC 115).  
Construction activities will comply with the noise control by-law of Township of Rideau Lakes (By-
Law 2002-07).  The noise control by-law requires that all construction and earth-moving activities to 
be completed by 9:00 p.m. and may not commence until 7:00 a.m. the following day.  In spite of the 
mitigation measures identified above, it is anticipated that noise from the Project will have some 
effect on local wildlife populations (addressed in Section 4.6, above) and nearby sensitive receptors.  
In order to minimize impacts on sensitive receptors, receptors will be made aware of a contact 
person for complaints relating to noise during the Project construction.  As construction will last for 
approximately 12 months, the resulting effect on nearby receptors is expected to minor, temporary 
and reversible. 

4.8 Traffic  
Potential negative effects as a result of increased traffic volumes and equipment delivery to the 
Project location as well as temporary disruption along routes utilized by construction vehicles can be 
minimized with the implementation of the following proposed mitigation measures:  

 designated transportation routes will be utilized 

 a police or security escort will be utilized to guide or accompany major equipment deliveries to 
the Project location if necessary 

 flagmen will be utilized as required to facilitate traffic flow and control if necessary 

 construction vehicles will be driven in a proper manner with respect for all traffic laws 

 signage providing any detour directions will be prominently displayed 

 vehicle imprints or erosion gullies will be repaired or re-graded as necessary. 

As a result, impacts to traffic will be minor, temporary and reversible following Project construction. 

4.9 Municipal Roadways  
Construction vehicle traffic may cause damage to municipal roadways during the construction of the 
Project. The following mitigation measures are proposed to minimize this potential negative effect: 

 designated and appropriate transportation routes will be utilized 

 construction vehicles will be driven in a proper manner with respect for all traffic laws 
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 roadways will be photographed prior to construction and damage to municipal roadways, above 
and beyond normal wear and tear, will be repaired as necessary.  

Therefore, there will be no residual effect to municipal roadways following the use of these 
mitigation measures. 

4.10 Public and Construction Site Safety in the Vicinity of the Project  
Implementation of the following mitigation measures will serve to minimize potential risk to public 
and construction staff safety within the Project location: 

 public access to the construction area will be prevented through the use of fences, gates, or other 
security procedures 

 signage will be posted to notify the public of construction in the area 

 workers will be required to adhere to prescribed safety procedures 

 proper procedures for construction traffic will be developed, where required. 

As a result the risk to public and construction site safety is effectively minimized following the use of 
these mitigation measures. 

4.11 Waste Management  
Solid wastes generated during construction will include construction waste such as material 
packaging and scrap material as well as domestic waste such as food and sanitary waste.  Sanitary 
facilities on site will include portable self-contained toilets and washroom facilities.  The following 
mitigation measures will serve to minimize any potential negative effects as a result of the generation 
of waste and recyclables: 

 construction waste will be properly stored on site prior to disposal off site at local, registered 
disposal facilities 

 all sanitary waste is to be contained and hauled off site by a designated hauler throughout the 
construction period 

 hazardous wastes will be properly stored in secure containers inside impervious berms or other 
containment areas until disposal off site at a registered facility 

 reuse and recycling will be practiced wherever possible.  

The use of these mitigation measures will minimize any environmental effects resulting from the 
generation of waste. 

4.12 Archaeological Resources 
Consultation with the Ministry of Tourism and Culture following the completion of the Stage 1 and 2 
Archaeological Assessment Report determined that a setback of 20 m will ensure the protection of 
the identified resource. Following a standard archaeological assessment there remains a potential to 
uncover deeply buried archaeological resources (including human burial sites) during construction of 
the Project, which would not have previously been identified. In this instance, the MTC has specified 
mitigation that must be undertaken in the event of discovery of human remains or other 
archaeologically or culturally significant material: 
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 should human remains or artifacts be identified during construction, all work in the vicinity of 
the discovery is to be halted immediately, as required under the Ontario Heritage Act 

 if human remains are found, notification is to be made to the Ontario Provincial Police (OPP), or 
local police who will conduct a site investigation and contact the district coroner 

 notification is to be made to the Development Plans Review Office of the Ontario Ministry of 
Tourism and Culture, Heritage Libraries Branch, Heritage Operations Unit 400 University Ave, 
4th Floor, Toronto, ON, M7A 2R9, and Registrar of Cemeteries, Ontario Ministry of Consumer 
and Commercial Relations 

 work is to be halted in the immediate area where artifacts are found.  Work will resume once the 
site has been investigated and cleared by a licensed archaeologist.  

The mitigation measures identified above will effectively minimize impacts on archaeological 
resources of the study area. 

4.13 Spills 
Accidental spills have the potential to occur during construction and, as such, appropriate safeguards 
will be put in place to prevent contamination of the terrestrial or aquatic environments.  
Contaminants that will be used during construction and have the potential to be spilled consist of 
petroleum hydrocarbons (from fuel storage and transport, vehicle maintenance and in transformers), 
concrete materials (from concrete trucks), sewage (from portable toilets), and silt (from clearing and 
earth-moving operations). 

To mitigate the potential for spills during construction, the site engineer and environmental specialist 
will be responsible for ensuring that the Project is constructed using environmental best management 
practices.  The following measures will be implemented: 

 A designated Site Environmental Inspector will be appointed by the contractor.  This person will 
be responsible for ensuring that the contractor(s) have prepared a spill clean-up procedure/ 
emergency response plan and appropriate equipment, with all staff trained in proper 
implementation in the event of a spill. 

 Emergency Contacts will be posted, including 911, Police, Fire Department, MOE Spills Action 
Centre, and contacted as required. 

 All potentially hazardous materials, fuels and lubricants must be stored in the laydown area, in a 
protected/bermed area and at least 30 m from watercourses. 

 All refuelling and equipment maintenance activities will be conducted at specified locations. 

 Equipment is to be monitored to ensure it is well maintained and free of leaks.  

 Spill containment and cleanup supplies are to be maintained on site at all times.  

 Spill will be cleaned up immediately and reported accordingly. 

 In the event of a reportable spill, the MOE Spills Action Centre is to be contacted immediately, 
as required by provincial regulations. 
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 Portable toilets will be located no closer than 50 m from a watercourse/drain and will be 
pumped by an MOE approved hauler to an approved facility.  

 A sediment and erosion control plan will be developed and implemented. 

 Erosion and sediment control systems must be installed in any location where erosion or 
sediment from stored soil/rock piles, access roads, clearings activities, etc, could discharge 
directly into a surface watercourse.  An adequate supply of erosion and sediment control devices 
(e.g., silt fences) will be maintained on site during construction.  

 The size of cleared and disturbed area is to be minimized where possible. 

 Excavated, erodible material is to be placed in suitable designated areas away from watercourses 
and stabilized with erosion protection.  

As a result, the effective use of mitigation measures will prevent impacts on soils, groundwater, 
surface water, vegetation and terrestrial or aquatic biota. 

5. Environmental Effects Monitoring Plan 

The use of mitigation measures identified in Section 4 will either completely mitigate and/or reduce 
the scale of potential effects to an undetectable level.  Therefore, environmental effects monitoring 
during construction will be restricted to ensuring compliance with the mitigation measures identified 
herein.  Monitoring will consist of weekly inspections of the Project location site by a designated 
environmental inspector.  The inspector will ensure that all mitigation measures described herein are 
in place and functioning according to design specifications.  If required, remedial actions will be 
recommended and work ceased in the area of interest until the remedial actions are undertaken. 
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Appendix A 

Preliminary Site Layout 
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